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1.2 Measurement/Carpets MCC Machines Machines

Stands construction Syma

Electrical wiring Paganini Exhibitors

Compressed air wiring Oppliger

External builders

1.1 Measurement/Carpets MCC Machines Machines

Stands construction Syma

Electrical wiring Paganini

Compressed air wiring Oppliger

External builders Ext. builders as coming plan

2.1 Measurement/Carpets MCC Machines Machines

Stands construction Syma

Electrical wiring Paganini

Compressed air wiring Oppliger

External builders

2.2 Measurement/Carpets MCC Machines Machines

Stands construction Syma

Electrical wiring Paganini

Compressed air wiring Oppliger

External builders

1.0 Measurement/Carpets MCC Machines Machines

Montage couvert Oppliger

Stands construction Syma

Electrical wiring Paganini

Compressed air wiring Oppliger

External builders Mounting tent Hunizker Ext. builders as coming plan

all Service in the halls MCC l l l l l l l l l

Halls Infodesk open MCC / Syma l l l l l l l l l l l l

Aisle carpeting and placement x

Stands cleaning x x x x

Electricity Compress. air Exhibitors SYMA Ext. builders MCC Machines

Mounting Machines arrival Machines departure Dismanting
Mounting week 11 8:00 - 20:00 Machines  + 1 to.   28 - 29.03. Machines  + 1 to.   11-12.04.22 Saturday 9.04.2022 7:00 - 18:00

Mounting week 12 8:00 - 20:00 planning sent at 7.02.2022 Machines  - 1 to. 9 / 11-12.04 Sunday 10.04.2022 7:00 - 18:00

Services in the halls 31.03.- 1.04.22 8:00 - 20:00 Machines  - 1 to.   29 - 31.03. Monday 11.04.2022 8:00 - 20:00

Services in the halls 02.04.22 8:00 - 16:00 29.03. from 13:00 - 31.03. 17:00 plannig sent at 7.02.2022 Tuesday 12.04.2022 7:00 - 20:00

Exhibitors

Exhibitors

05 - 08 | 04 | 2022
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