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1.2 Measurements/Carpets MCC

Stands building Syma

Electrical installation Paganini

Compressed air installation Oppliger

External stand builders

1.1 Measurements/Carpets MCC

Stands building Syma

Electrical installation Paganini

Compressed air installation Oppliger

External stand builders Ext. builders according to plan
2.1 Measurements/Carpets MCC

Stands building Syma

Electrical installation Paganini

Compressed air installation Oppliger

External stand builders

2.2 Measurements/Carpets MCC

Stands building Syma

Electrical installation Paganini

Compressed air installation Oppliger

External stand builders

1.0 Measurements/Carpets MCC

Shelter assembly Oppliger Shelter dismantling

Construction of walls Syma

Electrical installation Paganini

Compressed air installation Oppliger

External stand builders

Service in the halls MCC l l l l l l l l

all Service in the halls IntExpoServices l l l l l l l

Halls Information desk open MCC / Syma l l l l l l l l

Laying the walkway carpets from 17h.
Stands cleaning x x x x x

Halls closed Electricity Compressed air Exhibitors SYMA Ext. stand builders MCC Machines +1.5 to Machines - 1.5to
Assembly schedule

Assembly week 13 7:30 - 20:00 Easter Assembly schedule Rental of  forklifts
Assembly week 14 7:30 - 20:00 Halls closed from 3.04. to 6.04.26 Week from 7.04.2026 to 11.04.2026: 7.30 - 20:00 From 30.03.2026 to 13.04.2026
Assembly week 15 7:30 - 20:00 Week from 13.04.2026 to 17.04.2026: 7.30 - 20:00 and 28 + 29.04.2026
Assembly week 16 7:30 - 20:00 Halls closed : Delivery of mahcines +1.5to : Mon.13.04.2026 and Tue morning till 10:00, 14.04.2026. Halls 1.1, 2.1, 2.2 and 1.0, no deliveries. Upon presentation of the appropriate licence
No services in the halls 18-19.04.2026 21 - 22.03.2026 Halls 1.2 can be come on Monday 13.04.2024 from 7:30 to 20:00., the other halls are closed.

28 - 29.03.2026 Delivery of - 1.5to machines: from Tuesday 14.04.2026 from 10:00 to Friday 17.04.2026 from 7:30 to 20:00 Rental of aerial platforms
Dismantling schedule 03 - 06.04.2026 Saturday 18.04.2026: 8:00 - 17:00 (no-one in the halls from 17:00) 30.03. - 29.04.2026
Friday 24.04.2026 17:00 - 22:00 12.04.2026 Sunday 19.04.2026: 8:00 - 17:00 (no-one in the halls from 17:00)

Sat. + Sun. 25-26.04.2026 7:30 - 17:00 Sunday 12.04.2026  : Closed Rental at the SIAMS office
Week 18 : Monday 20.04.2026 : 7:30 – 17:00 (no-one in the halls from 17:00) / Laying the walkway carpets 2nd floor at CHF 90.- per hour
27 - 29.04.206 7:30 - 20:00 Opening hours Sat. / Mon.

before SIAMS exhibition : Dismantling schedule

Logistics services of IntExpo Services 18-19.04.2026 Friday at the end of the exhibition, 24.04.2026 from 17:00 to 22:00 (no stand dismantling before 17:00)

13-17.04.2026 8:00 - 17:00 Saturday / Sunday 25-26.04.2026 from 7:30 to 18:00

20.04.2026 20.04.2026 : Week of 27.04.2026 from 7:30 to 20:00

25 + 27.04.2026 7:30 - 17:00

All halls will be closed to assemblers, exhibitors and all other persons external to the SIAMS organisation on Monday 20.04.2026 at 17:00.

Training Fair

Exhibitors
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Machines departure

Easter

Tent assembly
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Exibitors
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Exhibitors

Exibitors

Tent removal

Planning will be sent on 9.03.26

14.04. starting at 10:00 - 17.04. 12:00

Planning will be sent on 9.03.26

Delivery of machines

Machines +1,5 to. 13 -14.04.

Machines -1,5 to. 

Machines  +1,5 to. 28.04.

Machines -1,5 to. 27+29.04.


